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MEMORANDUM FOR THE RECORD

SUBJECT: Trip Report to Detachment G and LAC, 14 - 16 May 1969,
by

1. Personnel contacted:

a. LAC - 15 May

25X1A
Detachment G - 15 May

25X1A
National Cash Register - 15 May
Headquarters - 15 May

25X1A

b. LAC - 16 May
25X1A
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2. Resume of Business Transacted:

a. 15 May, Morning - The undersigned met with those

personnel listed in 1.a. above. The purpose of this meeting
was to work out the initial details of a flight test program for

the |

Project. After I had outlined the requirements

for this test program, discussions were held as to the best
methods of accomplishing the flight test. The following is the
program outline that was derived from this meeting.

(1) The first phase of this test will be to check
out the | |physical characteristics when
applied to the U-2s, To accomplish this first step,

stripes of the | |will be painted on Article 383, 25X1A

when it is down for inspection and modification in July,
(Flight test to begin around 15 July. ) | hnd
| lare to work up the plan for where and

how the aircraft is to be painted, ' They also’are
responsible for interfacing the flight test of this
program into the other Detachment's flight programs
scheduled for Article 383, | | will
develop and fabricate a flight test instrumentation
package for 383, The above named individuals will
forward this flight test program outline to this Hqs for
approval prior to its implementation,

(2) Subsequent to the completion of this phase
one testing, a thorough evaluation of the 1 |
program will be made. The evaluation will be to

determine: the feasibility of using | jon U-2Rs,

the overall U-2 paint schemes including colors to be
used, costing of repainting the U-2s, and a follow on

flight program using | |on U-2R aircraft.
{

b. 15 May, Afternoon - The undersigned met with

of LAC, |

|of Detachment G and

D/M/OSA. The purpose of this meeting was to

coordinate with the Detachment and LAC personnel, the long
range plans for Carrier Qualification of Detachment pilots and
the U-2R. The following is the coordinated sequence of events
that was derived from this meeting, '
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(1) 1 July - 15 July. The Detachment LSO

25X1A | |will be sent to Pensacola NAS for

approximately 10 days. While at PensacolaIZl 25X1A
25X1A |:|is to become current in all aspects of

‘carrier operations with the Navy's T-2B aircraft. _
25X1A | |will advise this Hqs of | |  25X1A

: availability during this time period. This Hqgs will
make the arrangements with the Navy for | | 25X1A
travel, etc. to Pensacola, Florida.

(2) It was decided that the best time for the
Moorest gear to be delivered to North Base would be
15 August. This will allow for slippage in the No, Base
runway construction that might occur, plus allow more
time for the hook installation on Article 055,

25X1A | |stated that he would require 7 to 10
days to complete the U-2R's instrumented landing
phase at No. Base. With 7 to 10 days for flight test
plus the installation/tear down time required to get
the Moorest gear ready, the total time that this gear
should be at No. Base is 14 days (starting 15 August).
It was agreed that LAC's pilots would do the U-2R's

initial taxi test into the gear. However, | | 25X1A
would do the flight test both into the Moorest gear and
aboard ship, | | will be present for all taxi 25X1A

and flight tests of the U-2R into the Moorest gear.

(3) 1-15 September, After completion of the
U-2R's instrumented landing test, the Detachment
pilots! T-2B training will be initiated. | | 25X1A
will look into the advisability of sending all five of the
pilots needing this training to Pensacola at the same
time. He will advise this Hqs around mid-July on the
number of pilots that can be made available, at one
time, for this training. It appears at this time that
25X1A all I:lpilots can go through training during the
: 1-15 September time period.

Approved For Release 2002/06/13 ﬁgmssBoo724Rooozooosooo3-1



- Approved For ReleWOOZIOGM3:SEIA-RDPGSBOO724R000200 60003-1

IDEA 0439-69
Page 4 .

(4) 15 September -~ November or December.
This time period will be devoted to training pilots
in U-2R Mirror Landing Practice (MLP) at No. Base.
Additi_onally, it will be used to further refine the
carrier landing procedures for the U-2R.

(5) November or December. Dependent upon
carrier deck time availability, two to three days of
this time period will be spent qualifying the U-2R,

: and | |pilots aboard a carrier off San Diego,
25K1A ' California.

: c. 16 May, Morning - The undersigned met with
25X1A | at LAC, Burbank., Purpose
of this meeting was two fold: _

(1) | |Was asked to provide a
program costing plan for the | |test
program. He stated that he would have one worked
up and that it would be forwarded to this Hqgs as soon
as it was completed. -

(2) | |was asked as to what
progress had been made toward revising the U-2R
take off abort procedures. | stated that
LAC is preparing a tech data change that will reflect
in greater details the take off abort problems and

procedures.
~ Chiel, SAS/0O/0O8A

XDTER.

25X1A
2] Max (6§

}Z’ePuty for Operations, OSA Date YV _
25X1A ) J

DiFector of Special Activities Date 7
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